HUNTERS POINT SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING MINUTES

March 24, 2011

These minutes summarize the meeting of the Hunters Point Shipyard (HPS) Base Realignment
and Closure (BRAC) Cleanup Team (BCT) held on March 24, 2011, at the CH2M HILL offices
in Oakland, California. Participants in the meeting included the BCT, which is made up of
representatives from the Department of the Navy (Navy), the U.S. Environmental Protection
Agency (EPA), the California Department of Toxic Substances Control (DTSC), and the San
Francisco Bay Regional Water Quality Control Board (Water Board). The City of San Francisco
(City), their consultants, the Lennar team of developers, and Navy consultants also attended the
meeting. These minutes describe the key points, decisions, and action items agreed to at the
meeting. A list of attendees is included as Attachment A. The revised document review table is
included as Attachment B. The action items from the meeting are included as Attachment C.

1.0 Navy Business/Action Items (Keith Forman, Navy)

Keith Forman (Navy, Base Environmental Coordinator [BEC]) began the meeting with
introductions and a review of the action items from the February 24, 2011 BCT meeting, which
included the following:

e Jim Whitcomb (Navy, Deputy Lead Remedial Project Manager [RPM]) will get in
contact with the California Department of Public Health (CDPH) about collecting
samples at the Buildings 313, 313A, and 322 sites while the excavation sites and trenches
are still open. This is in progress. No change in status from the last meeting. Tracy Jue
(CDPH) stated that they are not ready to collect samples. Mr. Whitcomb said that the site
is not ready—they are still in the investigation stages.

e Mr. Whitcomb will provide a copy of the Radiological Program schedule to Steve Hsu
(CDPH) to plan and schedule radiological scans and prepare a list of site statuses. This is
in progress. Mr. Forman asked Ryan Miya (DTSC) if CDPH still wants to do a Basewide
scan. Mr. Miya said that they need to have the option to conduct the scan so leave it in
the schedule.

e Ms. Jue will find out from Larry Morgan (CDPH) the status of the five samples submitted
for confirmatory analysis from Buildings 157, 317, 364, and the 365 expansion area and
will send an e-mail to Mr. Miya. Complete.

e The Navy will provide the Water Board the rad results from the stormwater in the frac
tanks to determine if that water can be used for dust control. this is in progress. Lara
Urizar (Navy, RPM) reported that they still do not have the results.

e Rafael Montes (San Francisco Bay Conservation and Development Commission
[BCDC]) will send an e-mail to Ms. Urizar (requesting topics for discussion at the
March 25, 2011 meeting. Complete.
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2.0 Radiological Update (Melanie Kito, Navy)

Melanie Kito (Navy, Lead RPM) presented in place of Mr. Whitcomb and Chris Yantos (Navy,
RPM). Ms. Kito discussed the current radiological work at HPS. At the Parcel E Building 707
Triangle, there are four survey units with ongoing work. The Installation Restoration (IR) Site 04
scrap yard has one survey unit with ongoing work. The Building 406 radiological free-release
was received on March 8, 2011. The Building 810 final version of the final status survey (FSS)
was issued and the Navy is awaiting the CDPH confirmation survey. The Building 414 draft
version FSS comments were received on March 15, 2011. The Sites 701 and 704 draft version
FSSs are under Radiological Affairs Support Office (RASO) review.

Ms. Kito noted that Bob Hunt is the Navy RPM for Parcel C. Mr. Whitcomb said that almost
everything is completed but the reporting is still underway. A total of 7,150 linear feet and
13,053 cubic yards (yd®) of soil have been excavated as of March 15, 2011. Ms. Kito
summarized the FSS progress of the Parcel C buildings. The boiler fire brick removal is
completed at Building 203; the field work is ongoing at Building 241; the surveys were
completed at Buildings 214, 271, and 272; and the North Pier FSS is on hold because the pier
demolition contractor is using the area. Parcel C wants to work on another area instead of being
idle while the North Pier demo is underway.

Ms. Kito showed a bar chart detailing the Parcel C and Interior E building statuses. Building 406
has been free-released and the Building 810 FSS is in its final version. Mr. Forman said that
Building 810 is ready for CDPH and they are just waiting on the weather to cooperate. The
Building 140 discharge tunnel will be completed at the same time.

Mr. Whitcomb stated that they have not found elevated levels of radiological contamination at
Parcel D-1. As of March 16, 2011, 8,057 linear feet of sanitary sewer and storm drain lines have
been removed. The Navy is using the same 2- by 2-foot scanner and Cesium (Cs)-137 is the only
thing that has been detected on the parcel. Mr. Whitcomb said that there are other areas in the
Bay Area that also have elevated levels of Cs. The problem is that the Navy set very low action
limits. Mark Ripperda (EPA) said that he agrees with the sequestering of the soil while they
determine if it is from atmospheric fallout or something Navy related like sandblasting. Mark
said that he thinks that they are going about it a little backwards and the regulators should have
been consulted. Mr. Whitcomb said that they are using data that they already have. Mr. Miya
said that what they are doing now with the data should be done in coordination with the
regulators. Mr. Forman stressed that the Navy needs to use the time that they have wisely. Mr.
Whitcomb said that they should set up a meeting to discuss with the regulators. Mr. Whitcomb
said that they need to have solid arguments if they are going to change action limits. The Navy
needs to have time to go over the data that they have before they move forward. Mr. Ripperda
said that he wants Rob Terry (EPA) to be on the phone with CDPH to discuss the issue.

Ms. Kito discussed the current work status of the Gun Mole Pier. The gamma walk-over scan
survey and field instrument for the detection of low energy radiation (FIDLER) survey was
completed. She noted that RASO required the Navy to use the FIDLER on this site. Mr. Forman
said that it is an expensive survey, but necessary. Sixty-three survey units were evaluated—

20 survey units showed detections above the investigation level and were further investigated.
Investigation sample results received to date for 13 of the 20 survey units showed no
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radionuclides of concern (ROCs) above the release levels. Ms. Kito discussed the field work of
the South Pier. Mr. Miya asked Mr. Whitcomb about the Cs-137 detections on the South Pier and
if they were found on the surface scan or in the sewer and storm drain system. Mr. Whitcomb
answered that they were detected on the surface and no detections have been found in the
sanitary sewer or storm drain lines. One survey unit with a Radium (Ra)-226 detection was
above the release criteria. Mr. Whitcomb said that they have to free-release the whole Gun Mole
Pier. The radiologically impacted soil containing Cs-137 was excavated and transported to
Radiological Screening Yard (RSY)-2. Additional surveying and sampling was completed and
the Navy is awaiting results. The radiologically impacted soil containing Ra-226 was excavated
and disposed of as low-level radiological waste (LLRW). Additional surveying and sampling
was completed and the Navy is awaiting results. No radiological detections were above the
investigation levels at Building 274. The Navy is developing an internal draft FSS report. At
Building 383, the building slab foundation and asphalt removal was completed. The gamma
scans and soil samples analytical results showed no results above release limits for ROCs. The
Navy is developing an internal draft FFS report. The Buildings 313, 313A, and 322 sites have
been surveyed and sampled. Elevated levels of Cs-137 and Ra-226 were above the action limits.
The Navy revised the task-specific plan (TSP) for additional surveying, sampling, and
remediation. The additional surveying and sampling was completed and the data indicated two
additional detections of Cs-137 above the release levels.

Ms. Kito discussed the upcoming field work in Parcel D-1. The Navy is going to continue to
remove the sanitary sewer and storm drain lines. The Building 313, 313A, and 322 sites will
have additional surveying, sampling, and remediation conducted and the Navy will work to
define the new FSS boundaries. The Navy will continue the Rad gamma surveys and sampling
for the Gun Mole Pier and evaluate the data. The Navy will evaluate the additional analytical
results from the South Pier for Survey Units 9, 10, 11, and 12. The Navy will also continue to
develop and submit the survey unit project reports (SUPRs) and begin backfilling trenches with
RASO approval of the SUPRs.

Ms. Kito discussed the Parcel E 500 series. The execution plan and the design plan were
previously issued as final versions. Mr. Miya asked when they should receive the technical
memorandum. Ms. Kito said that the technical memorandum is currently under review by
RASO. Ms. Kito said the Navy is going to coordinate with Mr. Hsu about a meeting to discuss
the parameters for the dose modeling. Mr. Whitcomb said that they are having trouble finding a
date for the meeting; he will work with RASO to send out some proposed dates.

3.0 Parcel C Remedial Design (RD) and Pre-characterization (Bob Hunt, Navy)
Parcel C RD Overview:

Bob Hunt (Navy, RPM) began the Parcel C RD overview presentation. He explained that the
Parcel C RD is going to be completed by one contractor and that two separate contractors will
perform he remedial action. The feasibility study (FS) was completd in 2008. The treatability
study (TS) for Remedial Unit (RU)-C1 was completed in 2010. The TS is RU-C5 is ongoing.
The record of decision (ROD) was signed in 2010. Mr. Hunt summarized the content of the RD.
The RD was prepared to meeting the requirement of the Parcel C ROD. The RD report package
includes the basis of the design report and calculations and drawings.

BCT Meeting Minutes March 24, 2011 Page 3



Mr. Hunt showed a figure that detailed the chemicals of concern (COCs) in soil above the
remedial goals (RGs). Mr. Hunt showed a typical soil vapor extraction (SVE) design layout
showing RU-C4. There are seven areas that have abiotic/biotic degradation of VOCs exceeding
RGs. Aerobic bioremediation will be conducted as needed following the anaerobic
bioremediation. Mr. Ripperda asked if there will be land use restrictions. The contractor said that
there will be restrictions, and there will be a cap on the area. Single-family homes will not be
built there, but possibly condominiums or multi-story buildings. Ms. Brownell said that this
might be the first ROD where they will not need restrictions on land use because the reuse is
already set. Mr. Hunt discussed the upcoming work at Parcel C in 2011. They will perform the
initial characterization investigation prior to completing the RD and remedial action, perform
parcel-wide soil gas investigations to refine treatement areas, and begin remedial action
implementation (SVE and groundwater remediation). The initial characterization studies will be
completed before the documents are finalized. Radiological excavation and building clearances
are ongoing. Mr. Austin asked about the final decision for the Buildings 211, 253, and 231 sites.
Ms. Kito said that it is a little premature to decide about the buildings.

RU-C2 Remedial Action:

Mr. Hunt gave a review of RU-C2. Sarah Kloss (EPA) asked if this is the area where no
treatability studies have been done. Mr. Forman said that the RU-C2 treatability study was
completed, but it was a long time ago. The pre-design investigation work plan includes a volatile
organic compound (VOC) plume characterization in support of in-situ remediation. The purpose
is to define the area warranting SVE. Mr. Hunt said that they will use direct-push technology
(DPT) to collect the samples. Fifteen locations are slated for soil and soil vapor characterization.
Steve Hall (Tetra Tech EMI) said that when they did the ROD, the vapor survey was supposed to
be conducted before the SVE. The contractor said that it is not a vapor intrusion issue. Ms. Kloss
asked asked when the soil gas samples were collected. The contractor said that they are not soil
gas but shallow samples that were collected. He said that it has been several years since the
samples were collected. Mr. Hunt summarized the future activities and the proposed schedule.

Parcel C Remedial Action:

Mr. Hunt pointed out the location of Parcel C and RUSs, discussed the purpose of the
characterization, pointed out specific characterization areas, and summarized the schedule. The
purpose of the characterization is to evaluate the current groundwater and soil vapor conditions
prior to the remedial action to ensure that it is consistent with the Parcel C FS and to address
groundwater, soil, and soil vapor contamination in and around RU-C1, RU-C4, and the southern
portion of RU-C5 (IR-06). He showed the locations of the grab groundwater sample locations on
RU-C5. He talked about the step-out step in the criteria. Mr. Miya asked about the basis for the
criteria. Mr. Hunt answered that they are the same goals for RU-C2. Mr. Hunt concluded his
presentation with a summary of the schedule.

4.0 Pier Demo Update (Melanie Kito, Navy)

Ms. Kito presented in place of Jackie Dunn (Navy, RPM). Ms. Kito showed pictures of the
dilapidated piers The work plan for the pier demolition work has been approved. The pre-
demolition surveys are completed and the equipment will be mobilized during the week of
March 14, 2011. The demolition and radiological screening activities started this week. After
demolition, the Navy will conduct post-demolition surveys, equipment decontamination if
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necessary, and prepare a removal action completion report (RACR). She presented a photos of
the piers and the depths of the water surrounding the piers. Mr. Miya asked if the water depth
survey is sensitive enough to pick up anything that may have been left after demolition. Mr.
Forman said that they have a higher level of definition besides the colors shown in the handout.
Mr. Miya asked if the boom prevents sediment from migrating to the Bay. The contractor said
that it just prevents floating material from migrating into the Bay. Melanie discussed the
schedule and said that hopefully they will be able to demobilize by September 2011 and have the
final report completed by February 2012.

5.0 TPH and Tank 113A Update (Simon Loli, Navy)

Simon Loli (Navy, RPM) discussed the timeline of prior events at the site. He explained that
historically, non-aqueous phase liquid (NAPL) was not present at this site. He said that they
found 6 inches of product in Well IR46MW49A.. The product was described as tan in color with
a strong petroleum odor. He went over the completed activities for IRA6MW49A and the
excavation and Parcel B investigation. The visible product was vacuumed out from fhe open
excavation and contaminated soil was removed from the site and Buildin 130. Approximately
3,000 yd® of soil was excavated and staged in a designated stockpile. Confirmation sampling was
conducted from the excavation sidewall soils. The site was then backfilled and restored. He also
discussed other completed tasks at the NAPL site and Parcls B, D-1, and G. The Navy installed
12 new soil vapor probes and successfully collected soil vapor samples. They collected isolated
petrolum occurrences (IPO) soil and grab groundwaer samples from 17 soil borings in Parcels B
and G with additional soil and groundwater samples in Parcel B at IR46BO15 per the Water
Board’s request.

Mr. Loli described the utilidor that was located at the site. It was 10 feet deep and was used for
all utilities. Mr. Miya asked if there were any samples in the bottom at 17 feet. Ken Leonard
(Innovative Technical Solutions, Inc. [ITSI]) said that they do not ususally collect samples below
10 feet in an excavation; they were 7 feet below groundwater. Mr. Loli said that there is a
mistake on the old map and pointed out the actual location of the gap in the quay wall. He noted
that the first quarter of results look good and that the total petroleum hydrocarbon (TPH) gas was
non-detect in the CAA-21 area. Mr. Loli presented several pictures of the excavation of the
NAPL.

Mr. Loli discussed the underground storage tank (UST) found at Building 113A. He said that the
tank used to be an aboveground storage tank (AST) and was buried at some point; he pointed out
the legs on the tank. Mr. Loli summarzied the contents of the tank. Based on the analyses, they
can conclude that the tank did not create any subsurface impacts. The contents indicated high
chromium concentrations. Ms. Braesamle asked if it was a waste tank and if it had an overflow.
Mr. Leonard said that it was connected to a vent and he did not think that it had an overflow. She
asked how the tank was filled. Mr. Leonard said that there was a valve on the side of the
building.

Mr. Loli concluded with active and ongoing tasks. The constuction summary reporting on the
Parcel B NAPL excavation is in progress. Ms. Kito said that the tank was more work than
anticipated. She stated that they had to do an action memorandum (AM) because of the
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) work.
Mr. Austin asked about the area of concern (AOC)-46 closeout report. He asked what the source
would have been in the subsurface. Mr. Leonard said that the fuel delivery system is most likely
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the source. Mr. Miya asked if the piping has been removed. Mr. Leonard confirmed that it had
been removed. Mr. Ripperda asked how the ambient levels compare to background levels. Mr.
Leonard said that he has all of the data and they are all below Hunters Point ambient levels
(HPALS).

6.0 Early Transfer Schedule Update (Melanie Kito, Navy)

Ms. Kito provided an update of the early transfer schedule. She noted that the UC-1 and UC-2
remedial action contract was going to be awarded this summer but there are not funds for the
project right now. The shipshielding area is also delayed. The final versoin of the FS for Parcel
E-2 been delayed until April 2011.

7.0 Community Involvement Update (Keith Forman, Navy)

Mr. Forman presented the community involvement update. The community involvement plan
(CIP) was released to the community on March 8, 2011. The Navy has not yet received a request
for an extension. The CIPs are in four different libraries in the community and several copies of
the document are available at each location. A broadcast e-mail was sent to the community on
March 8, 2011. The e-mail included the CIP as an attachment and included a link to the Navy
Web site to download the document. The e-mail also included a reminder regarding the
upcoming community meetings on March 23, 2011, and April 2, 2011. The e-mail also included
information about where the document is located in the community. A broadcast e-mail was sent
on March 17, 2011, notifying the community about the draft version of the CIP and the Early
Tranfer community informational meetings.

Mr. Forman stated that the Navy participated in two radio shows yesterday; there were lots of
call ins and great questions. Mr. Miya asked about the types of questions that were received.
Most questions were about the environmental cleanup and a couple were regarding the CIP.
Leslie Lundgren (Kleinfelder/CH2M HILL Joint Venture [KCH]) said that Ida Choy attributes
the raise in radio viewers calling into the program to the Navy presence on the air the previous
month. Mr. Forman said that the radio shows are very easy to do, he was able to do two before
the community meeting last night, and said that they seem to be an effective way to inform the
community.

The Asian community requested that weeknights are not good for meetings and that they would
prefer Saturday meetings. Mr. Austin asked about going door to door and handing out flyers. Mr.
Forman said they have determined that it is not effective and not a good use of time.

Mr. Ripperda asked about the community involvement manager. Mr. Forman said that they need
to live in the community and have a flexible schedule, including Saturdays. He said that they
have a comparable person at Fort Ord. Keith said that the Navy has no problem with EPA or
another agency be present during the interview process for the community involvement manager.
He said that there will also be community liasons for the Latino, Asian, and other specific
communities in the area. Mr. Ripperda noted that if the Navy being on radio talk shows turned
out to reach more people, possibly monthly meetings were not always necessary.

The Navy will continue to send monthly e-mails letting the community know about dates and
topics of upcoming meetings. They plan to alternate the meeting locations every month in hopes
of reaching new community members.
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Action Items/Future Meetings (Keith Forman, Navy)
The next BCT meeting will be held on April 28, 2011, at CH2M HILL in Oakland, California.
Action items are included as Attachment C.
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ATTACHMENT A:

HUNTERS POINT SHIPYARD
MEETING ATTENDANCE SHEET

Topic: BCT Meeting
Location: CH2M Hill
Oakland, CA
Date/Time: March 24, 2011/ 10:00 a.m.
Organization Name Phone Number E-Mail Address Present
Navy Keith Forman 619-532-0913 keith.s.forman@navy.mil X
Melanie Kito 619-532-0787 melanie.kito@navy.mil X
Jim Whitcomb 619-532-0952 james.h.whitcomb@navy.mil X
Lara Urizar 619-532-0960 lara.urizar.ctr@navy.mil
Hamide Kayaci 619-532-0930 hamide.kayaci.ctr@navy.mil
Chris Yantos 619-532-0952 christopher.yantos.ctr@navy.mil
Simon Loli 619-532-0782 simon.loli.ctr@navy.mil X
Laurie Lowman 757-887-7650 laurie.lowman@navy.mil
Matt Slack 757-887-4212 matthew.slack@navy.mil
Zack Edwards 757-887-4692 zack.edwards@navy.mil
Chris Dirscher 510-749-5947 christopher.dirscher@navy.mil
Frank Fernandez 510-749-5936 franklin.d.fernandez@navy.mil
Jarvis Jensen 757-887-4483 jarvis.jensen@navy.mil
Adam Zwiebel 510-749-5947 adam.zwiebel@navy.mil
Shane Wells 510-749-5922 robert.s.wells@navy.mil
Jackie Dunn 619-532-0777 jacqueline.dunn@navy.mil X
Bob Hunt 619-532-0962 robert.a.hunt.ctr@navy.mil X
U.S. EPA Mark Ripperda 415-972-3028 ripperda.mark@epa.gov X
Sarah Kloss 415-972-3156 kloss.sarah@epa.gov X
Jackie Lane X
DTSC Ryan Miya 510-540-3775 rmiya@dtsc.gov X
Michelle Dalrymple 510-540-3926 mdalrymple@dtsc.ca.gov
RWQCB Ross Steenson 510-622-2445 rsteenson@waterboards.ca.gov X
CDPH Jeff Wong 510-620-3423 jeff.wong@cdph.ca.gov X
Tracy Jue 916-324-4808 tracy.jue@cdph.ca.gov
Kurt Jackson X
Larry Morgan
Steve Hsu 916-440-7940 steve.hsu@cdph.ca.qov
CDFG Charlie Huang 916-324-9805 chuang@ospr.dfg.ca.gov
Tammy Nakahara 916-324-8452 tnakahar@ospr.dfg.ca.gov
City of SF Amy Brownell 415-252-3967 amy.brownell@sfdph.org X
Sigrida Reinis 415-955-9040 sreinis@treadwellrollo.com X
Dorinda Shipman 415-955-9040 dcshipman@treadwellrollo.com
Geosyntec Jeff Austin 415-218-0027 jasustin@geosyntec.com X
BVHP/Lennar Steve Rottenborn 408-458-3205 srottenborn@harveyecology.com
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Organization Name Phone Number E-Mail Address Present
Tech Law Inc., EPA contractor | Karla Brasaemle 415-281-8730 kbrasaemle@techlawinc.com X
Tom Hall
Navy contractors
Tetra Tech EM Inc. Steve Hall 619-321-6709 steve.hall@ttemi.com X
Tim Mower 313-312-8874 tim.mower@ttemi.com
Tetra Tech EC, Inc. Bill Dougherty 415-216-2731 bill.dougherty@tetratech.com
Sealaska Environmental Lauren Cason 619-564-8329 lauren.cason@sealaska.com
Services X
CE2 Bruce Rucker 925-400-4586 rucker@ce2corp.com
John Copland 925-463-7301 copland@ce2corp.com
Kleinfelder Gary Goodemote 510-628-9000 ggoodemote@Kleinfelder.com
Gabriel Fuson 510-774-4115 gfuson@kleinfelder.com X
Charlie Almestad 510-628-9000 calmestad@kleinfelder.com
KCH Leslie Lundgren 415-541-7110 leslie.lundgren@ch2m.com X
ERRG Doug Bielskis 925-726-4119 doug.bielskis@errg.com X
John Sourial 415-848-7103 john.sourial@errg.com
ITSI Jim Schollard 925-946-3107 jschollard@itsi.com
Brett Womack 925-250-8077 bwomack@itsi.com
Ken Leonard kleonard@itsi.com X
Jonas and Associates Gilbert Yousif 415-559-8232 gyousif@jonasinc.com X
Shaw Group Wayne Akiyama 925-288-2003 wayne.akiyama@shawgrp.com
Tom Carson
Ulrika Messer ulrika.messer@shawgrp.com
Battelle Cannon Silver 619-424-7606 silverc@battelle.org
John Hardin 619-574-4827 hardinj@battelle.org
MACTEC Jeff Fenton 707-544-6134 jjfenton@mactec.com X
Dharme Rathnayake 415-278-2111 drathnayake@mactec.com
Ray Hendy Irhendy@mactec.com
URS Jerry Zimmerle 714-433-7738 jerome.zimmerle@urscorp.com
TN & Associates Suman Sharma 510-223-1344 ssharma@otiesolutions.com
Mike Quillin 925-286-9043 mauillin@onsesolutions.com
CDM Tamzen Macbeth 208-569-5147 macbethtw@cdm.com
Matt Brookshire 858-268-3383 brookshirems@cdm.com
Arc Ecology Mike McGowan 415-643-1190 mikemcgowan@arcecology.org X
BCDC Ethan Lowry 732-309-2934
Rafael Montes 415-352-3670 rafaelm@bcd.ca.gov X
lan McConnaba 510-590-6027
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF

Draft Work Plan for 1/6/11
Geotechnical Investigation
at Parcel E-2 (IR site
01/21) &Parcel B (IR Site
1 B, E-2 26) 2/6/11 2/8/11 2/9/11

Final Package 7 Survey
Unit Project Reports (22,
2 B 30, 33, and 41) 1/7/11 n/a

Replacement pages for the
Final Work Plan for Soil
Gas Investigation in
Support of Vapor Intrusion
Assessment Parcels B, D-
1, G and UC-2, Hunters
Point Shipyard, San

B, D-1, G, | Francisco, CA, dated

3 and UC-2 | December 2010 1/10/11 n/a

Final - Package #17
Survey Unit Project
Reports ( 36, 59, 61, 62,
4 B and 63) 1/11/11 n/a

Final Package #8 Survey
Unit Project Reports (13,
5 B 14,19, 20, and 21) 1/11/11 n/a

Replacement Pages for
the Revised Final Land
Use Control Remedial

6 G Design Report 1/11/11 n/a

Final Package #9 Survey 1/13/11
Unit Project Report

7 B (42,45,47,52) n/a
Final Survey Unit Project
8 B Report (15,17,18,29,40) 1/13/11 n/a
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RwWQCB City of SF
Final - Package
5 Survey Unit
Final - Package 5 Survey Unit Project Report
9 B Project Report (23,25,26,27,28) 1/13/11 n/a 9 B (23,25,26,27,28)
Final Package
Final Package 6 Survey Unit 6 Survey Unit
Project Report Project Report
10 B (24,39,43,44,46) 1/13/11 n/a 10 B (24,39,43,44,46)
Final Package
#18 Survey Unit
Final Package #18 Survey Unit Project Report
11 B Project Report (37,48,49,51A) 1/13/11 n/a 11 B (37,48,49,51A)
Final Package
#19 Survey
Final Package #19 Survey Unity Project
Unity Project Report Report
12 B (53,56,65) 1/13/11 n/a 12 B (53,56,65)
Final Execution Plan, Parcel
E,500 Series Area
Radiological Remediation and
13 E Support 1/20/11 n/a
Final Package #10 Survey Unit 1/25/11
Project Reports
14 B (54,57,58,60,64) n/a
Final Package #11 Survey Unit
Survey Projects
15 B (125,126,127,128,130,131,132) 1/25/11 n/a
Final Execution Plan, Base
16 Basewide | Wide Radiological Support. 1/26/11 n/a
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ATTACHMENT B-1: COMPLETED REVIEW PERIODS (cont.)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected Agency Submittal of Comments
Submittal Date for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RwWQCB City of SF

Final Package #20 Survey Unit
Survey Projects (
17 B 50,50A,51,55) 1/26/11 n/a

Draft In situ Anaerobic
bioremediation treatability
study completion report. RU-
18 C C-1, Building 253. 1/27/11 2/28/11 2/18/11 3/7/11

Final - Petroleum hydrocarbon
Site Closeout Report Parcels

19 D-1,D-2, G | D-1,D-2, and G 1/28/11
Final Survey Unit Project
20 B Reports for Units 7,10 1/31/11 n/a
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final Final Status Survey
1 B Results, Building 810 2/1/11 3/4/11
Draft Package #35 Survey Unit
Survey Projects (157,158,159,
2 E and 160) 2/3/11 3/7/11 3/4/11
Draft Package #36 Survey
Unit Project Reports
3 E (161,162,163,165) 2/8/11 3/10/11 3/4/11
Final Work Plan for
4 B, E-2 Geotechnical Investigation 2/8/11 n/a
Findings of Suitability to
Transfer for Parcels UC-1 and
5 UC-1,UC-2 | UC-2 2/11/11 3/10/11 3/9/11
Final Remedial Design
6 D-1 Package Parcel D-1, 2/11/11 n/a
Final Status Survey Results
7 E Unit 70, Building 414 2/15/11 3/17/11 3/22/11
Draft Parcel E Groundwater 2/16/11
Treatability Study Technical
8 E Report 3/18/11 3/18/11 3/17/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued)

HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Item

Parcel

Document Name

Submittal

Date

Expected
Date

for
Comments

Notes

Agency Submittal of Comments

EPA

DTSC RWQCB

City of SF

Final Design Plan Work Area
36, Parcel E 500 Series
Radiological Remediation
Support

2/18/11

10

Final Survey Unit Project
Reports (SUPR) for units
74,75,76,77,and 78 Pkg 23

2/22/11

11

Basewide

Semiannual Groundwater
Monitoring Report (April -
September 2010), HPS, SF,
CA

2/24/11

12

Final Survey Unit Project
Reports (SUPR) for units
79,80,81,82,and 83 Pkg 24

2/25/11

13

Final Survey Unit Project
Reports (SUPR) for units
85,86,87,88 and 89 Pkg 25

2/25/11

14

Final Parcels D-1 and G
Groundwater Treatability Study
Technical Report, IR-09, IR-33,
and IR-71, HPS, SF, CA

3/1/10

15

UC-1,UC-2

Final RACR

3/2/11

4/4/11

Concurrance

16

Draft - Final Status Survey
Results, Building 103, HPS,
SF, CA

3/3/11

4/2/11
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Iltem Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final Radiological Addendum
17 E-2 for the RI/FS with RTCs 3/4/11 n/a
Draft Community Involvement
18 Basewide Plan 3/8/11 4/8/11
Final Survey Unit Project
Reports (SUPR) for units
19 G 124,129,151,153,84Pkg 32 3/15/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
20 G 66,67,68,69 Pkg 21 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
21 G 70,71,72,73 Pkg 22 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
22 G 95,96,97,98,99 Pkg 27 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
23 G 103,104,105,106,107 Pkg 28 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
24 G 109,110,111,112 Pkg 29 3/17/11 n/a
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ATTACHMENT B-2: CURRENTLY UNDER REVIEW (continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Final Survey Unit Project
Reports (SUPR) for units
25 G 119,120,121,122,123 Pkg 31 3/17/11 n/a
Final Survey Unit Project
Reports (SUPR) for units
26 G 113,114,116,117,118,Pkg 30 3/17/11 n/a
27 C Draft Remedial Design 3/21/11 4/21/11
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
30 days from
Shipshielding TCRA-Draft submittal
1 E-2 Action Memorandum 3/29/11 date Date Tentative
30 days from
Draft Work Plan - Shipshielding submittal
2 E-2 TCRA 3/29/11 date Date Tentative
30 days from
submittal
3 E-2 Draft Proposed Plan (to BCT) 4/11/11 date Date Tentative
Draft Pre-Design Work Plan
4 C RU-C2 4/11/11 Date Tentative
Draft Final or Final? GWTS
5 C Technical Report-RU C1 4/14/11 Date Tentative
30 days from
B,D- Draft Soil Gas Survey Tech submittal
6 1,G,UC-2 Memo 4/15/11 date Date Tentative
Final - Petroleum hydrocarbon 4/15/11
Site Closeout Report Parcel B,
7 B Vol 1 and 2 n/a Date Tentative
30 days from
submittal
8 E Draft IRO3 Work Plan 4/15/11 date Date Tentative
9 E-2 Final RI/FS with RTCs 4/22/11 n/a Date Tentative
10 Basewide | Submit Final CIP 4/28/11 Date Tentative
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ATTACHMENT B-3: UPCOMING REVIEW PERIODS (continued)
HUNTERS POINT SHIPYARD DOCUMENT REVIEW TABLE

Expected
Submittal Date Agency Submittal of Comments
for
Item Parcel Document Name Date Comments Notes EPA DTSC RWQCB City of SF
Draft Soil Vapor Sampling
11 CE Workplan 5/15/11 Date Tentative
Final Parcel E Groundwater 30 days from
Treatability Study Technical submittal
12 E Report 5/18/11 date Date Tentative
Draft GW Characterization and
Soil Vapor (RU-C1, RU-C4,
13 C RU-C5) in support of RA 5/26/11 Date Tentative
Final Radiological Data Gap
14 F Investigation Work Plan 5/30/11 n/a Date Tentative
B,D- Final Soil Gas Survey Tech
15 1,G,UC-2 Memo 5/30/11 n/a Date Tentative
Draft Final Parcel E Feasibility
16 E Study 6/3/11 Date Tentative
Draft Final Parcel E
17 E Radiological Addendum 6/17/11 Date Tentative
18 C Draft TPH Work Plan 6/30/11 Date Tentative
19 E Final TPH CAP Work Plan 6/30/11 n/a Date Tentative
Notes:
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency RWQCB San Francisco Bay Regional Water Quality Control Board
FOSET Finding of suitability for early transfer SF San Francisco
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FOSL Finding of suitability to lease SUPR Survey Unit Project Report

FOST Finding of suitability to transfer TCRA Time critical removal action
FS Feasibility study TPH Total petroleum hydrocarbon
FSS Final status survey

n/a Not applicable
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ATTACHMENT C: HUNTERS POINT SHIPYARD BASE REALIGNMENT AND CLOSURE CLEANUP TEAM ACTION
ITEMS

Item No.

Action Item

Person Authoring
the Action Item

Due Date

Person/Agency
Committing to
Action Item

Resolution Status

New Action Iltems

Jim Whitcomb will coordinate
some potential dates with RASO
for the meeting in Sacramento to
discuss the parameters for dose
modeling and finalize a meeting
date with DTSC and CDPH.

Jim Whitcomb, Navy

Jim Whitcomb, Navy

Outstand

ing Action Items

Mr. Whitcomb will get in contact
with CDPH about collecting
samples at the Buildings 313,
313A, and 322 sites while the
excavation sites and trenches are
still open.

Jim Whitcomb, Navy

Jim Whitcomb, Navy

In progress. No change in
status from February 2011
meeting. Tracy Jue (CDPH)
stated that they are not
ready to collect samples.

Jim Whitcomb will provide a copy
of the Radiological Program
schedule to Steve Hsu (CDPH) in
order to plan and schedule
radiological scans and a list of site
statuses.

Jim Whitcomb/Navy

Jim Whitcomb/Navy

In Progress.

The Navy will provide the Water
Board the rad results from the
storm water in the frac tanks to
determine if that water can be
used for dust control.

Navy

Navy

In progress. Ms. Urizar
stated that they do not have
all of the results yet.
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